

2017 / 2018 TowerJazz MPW Schedule

	Fab		Tape-In	Ship Date
SB*18 B3408	Fab 3	SiGe BiCMOS 0.18um <i>fast track sbc18h3b</i>	09/05/17	02/26/18 12/28/17
C*18 B3409	Fab 3	RFCMOS 0.18um <i>fast track ca18ha</i>	10/10/17	03/20/18 01/16/18
CS13* / CS18* B3665	Fab 2	CMOS-SOI 0.13 & 0.18um includes new process CS18QT9	10/17/17	
SB*/CA/13* B3428	Fab 3	SiGe BiCMOS/RF CMOS 0.13um <i>fast track sb113pc</i>	10/24/17	06/25/18 02/08/18
6th MPW Tonami, Japan	TPSCo - Fab 5	CMOS 0.16u, 0.18u, PM 0.18u	11/05/17	
SH417T18NOV	Fab 2	CIS 0.18um Image Sensor CMOS+ 0.16um, 0.18um RF, RFID, PM	11/06/17 11/13/17	
SB*18 B3410	Fab 3	SiGe BiCMOS 0.18um <i>fast track sbc18hxl ITAR</i>	11/14/17	05/07/18 03/08/18
C*18 B3411	Fab 3	RFCMOS 0.18um <i>fast track ca18hj</i>	12/12/17	05/22/18 03/14/18
SB*18 B3700	Fab 3	SiGe BiCMOS 0.18um <i>fast track sbc18s3 / sbc18h3</i>	01/09/18	07/05/18 05/08/18
7th MPW Tonami, Japan	TPSCo - Fab 5	CMOS 0.16u, 0.18u, PM 0.18u	02/05/18	
C*18 B3701	Fab 3	RFCMOS 0.18um & SiPho 0.18um <i>fast track ca18ha</i>	02/06/18	07/17/18 05/16/18
SH118T18FEB	Fab 2	CIS 0.18um Image Sensor CMOS+ 0.16um, 0.18um RF, RFID, PM	02/12/18 02/19/18	

2017 / 2018 TowerJazz MPW Schedule

	Fab		Tape-In	Ship Date
SB*/CA/13* B3702	Fab 3	SiGe BiCMOS/RF CMOS 0.13um	02/20/18	10/22/18
		<i>fast track sbc13s4</i>		07/05/18
SBC18QC2 B3731	Fab 3/2	SiGe BiCMOS PA 0.18um	02/27/18	07/27/18
SB*18 B3703	Fab 3	SiGe BiCMOS 0.18um	03/06/18	08/30/18
		<i>fast track sbc18s3 / sbc18h3</i>		07/03/18
C*18 B3704	Fab 3	RFCMOS 0.18um & SiPho 0.18um	04/03/18	09/11/18
		<i>fast track ca18ha</i>		07/11/18
3rd MPW Uozu, Japan	TPSCo - Fab 7	RF SOI	04/09/18	
		65nm	04/09/18	
SB*18 B3705	Fab 3	SiGe BiCMOS 0.18um	05/01/18	10/25/18
		<i>fast track sbc18s3 / sbc18h3</i>		08/27/18
SH218T18MAY	Fab 2	CIS 0.18um Image Sensor	05/14/18	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	05/21/18	
SB*/CA/13* B3706	Fab 3	SiGe BiCMOS/RF CMOS 0.13um	05/29/18	01/28/19
		<i>fast track sbc13s4</i>		10/11/18
C*18 B3707	Fab 3	RFCMOS 0.18um & SiPho 0.18um	06/19/18	11/27/18
		<i>fast track ca18ha</i>		09/25/18
8th MPW Tonami, Japan	TPSCo - Fab 5	CMOS 0.16u, 0.18u, PM 0.18u	07/02/18	
SB*18 B3708	Fab 3	SiGe BiCMOS 0.18um	07/10/18	01/03/19
		<i>fast track sbc18s3 / sbc18h3</i>		11/05/18
SH318T18AUG	Fab 2	CIS 0.18um Image Sensor	08/06/18	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	08/13/18	

2017 / 2018 TowerJazz MPW Schedule

	Fab		Tape-In	Ship Date
C*18	Fab 3	RFCMOS 0.18um & SiPho 0.18um	08/14/18	01/22/19
B3709		<i>fast track ca18ha</i>		11/20/18
4th MPW	TPSCo - Fab 7	RF SOI	09/03/18	
Uozu, Japan		65nm	09/03/18	
SB*18	Fab 3	SiGe BiCMOS 0.18um	09/04/18	02/28/19
B3710		<i>fast track sbc18s3 / sbc18h3</i>		01/03/19
C*18	Fab 3	RFCMOS 0.18um & SiPho 0.18um	10/09/18	03/19/19
B3711		<i>fast track ca18ha</i>		01/15/19
SB*/CA/13*	Fab 3	SiGe BiCMOS/RF CMOS 0.13um	10/23/18	06/18/19
B3712		<i>fast track sbc13s4</i>		03/01/19
SH418T18NOV	Fab 2	CIS 0.18um Image Sensor	11/05/18	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	11/12/18	
SB*18	Fab 3	SiGe BiCMOS 0.18um	11/13/18	05/09/19
B3713		<i>fast track sbc18s3 / sbc18h3</i>		03/11/19
C*18	Fab 3	RFCMOS 0.18um & SiPho 0.18um	12/04/18	05/14/19
B3714		<i>fast track ca18ha</i>		03/12/19

Notes :

"Shuttles" (SH\*) are run at Fab 2

1) Towerjazz reserves the right to cancel a MPW due to lack of participation.

Please contact your customer account manager for additional information.

2) TowerJazz reserves the right to change the fast track process.

Fab2 -- TowerJazz 200mm wafer fabrication facility at Migdal Ha'emek, Israel

Fab3 -- TowerJazz 200mm wafer fabrication facility at Newport Beach, CA

Fab5 -- TowerJazz 200mm wafer fabrication facility at Tonami, Japan

Fab7 -- TowerJazz 300mm wafer fabrication facility at Uozu, Japan