

2018 / 2019 TowerJazz MPW Schedule

	Fab		Tape-In	Ship Date
SB*18 B3703	NPB - Fab 3	SiGe BiCMOS 0.18um	03/06/18	08/30/18
<i>Please contact your sales representative for information on fast track processing.</i>				
CA18 B3704	NPB - Fab 3	RFCMOS 0.18um	04/03/18	09/11/18
<i>Please contact your sales representative for information on fast track processing.</i>				
SBC18QC2 B3731	NPB/MH Fab 3/2	SiGe BiCMOS PA 0.18um	04/24/18	09/28/18
<i>Please contact your sales representative for information on fast track processing.</i>				
SB*18 B3705	NPB - Fab 3	SiGe BiCMOS 0.18um	05/01/18	10/25/18
<i>Please contact your sales representative for information on fast track processing.</i>				
SB*/CA/13* B3706	NPB - Fab 3	SiGe BiCMOS/RF CMOS 0.13um	06/26/18	02/23/19
<i>Please contact your sales representative for information on fast track processing.</i>				
SB*18 B3708	NPB - Fab 3	SiGe BiCMOS 0.18um	07/10/18	01/03/19
<i>Please contact your sales representative for information on fast track processing.</i>				
PH18 B3796	NPB - Fab 3	SiPho 0.18um	07/24/18	
SH318T18AUG	MH - Fab 2	CIS 0.18um Image Sensor	08/06/18	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	08/13/18	
SB*18 B3710	NPB - Fab 3	SiGe BiCMOS 0.18um	09/04/18	02/28/19
<i>Please contact your sales representative for information on fast track processing.</i>				
CS13* / CS18* B3797	MH - Fab 2	CMOS-SOI 0.13 & 0.18um	09/25/18	
		includes CS18QT9		
5th MPW Uozu, Japan	TPSCo - Fab 7	RF SOI	09/14/18	
		65nm	09/30/18	
PH18 B3711	NPB - Fab 3	SiPho 0.18um	10/09/18	03/19/19
<i>Please contact your sales representative for information on fast track processing.</i>				

2018 / 2019 TowerJazz MPW Schedule

	Fab		Tape-In	Ship Date
SB*/CA/13* B3712	NPB - Fab 3	SiGe BiCMOS/RF CMOS 0.13um	10/23/18	06/18/19
	<i>Please contact your sales representative for information on fast track processing.</i>			
SH418T18NOV	MH - Fab 2	CIS 0.18um Image Sensor	11/05/18	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	11/12/18	
SB*18 B3713	NPB - Fab 3	SiGe BiCMOS 0.18um	11/13/18	05/09/19
	<i>Please contact your sales representative for information on fast track processing.</i>			
CA18 B3714	NPB - Fab 3	RFCMOS 0.18um	12/04/18	05/14/19
	<i>Please contact your sales representative for information on fast track processing.</i>			
SB*18 B3900	NPB - Fab 3	SiGe BiCMOS 0.18um	01/08/19	07/05/19
	<i>Please contact your sales representative for information on fast track processing.</i>			
6th MPW Uozu, Japan	TPSCo - Fab 7	65nm	01/11/19	
CS18 B3901	NPB - Fab 3	CMOS-SOI 0.18um	02/05/19	07/16/19
	<i>Please contact your sales representative for information on fast track processing.</i>			
SH119T18FEB	MH - Fab 2	CIS 0.18um, 0.11um Image Sensor	02/11/19	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	02/18/19	
SB*/CA/13* B3902	NPB - Fab 3	SiGe BiCMOS/RF CMOS 0.13um	02/19/19	10/18/19
SB*18 B3903	NPB - Fab 3	SiGe BiCMOS 0.18um	03/05/19	08/29/19
	<i>Please contact your sales representative for information on fast track processing.</i>			
PH18 B3904	NPB - Fab 3	SiPho 0.18um	03/19/19	
CS13* / CS18* B3905	MH - Fab 2	CMOS-SOI 0.13 & 0.18um	04/02/19	
		includes CS18QT9		

2018 / 2019 TowerJazz MPW Schedule

	Fab		Tape-In	Ship Date
SB*18 B3906	NPB - Fab 3	SiGe BiCMOS 0.18um	04/30/19	10/25/19
<i>Please contact your sales representative for information on fast track processing.</i>				
SH219T18MAY	MH - Fab 2	CIS 0.18um, 0.11um Image Sensor	05/13/19	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	05/20/19	
CA18 B3907	NPB - Fab 3	RFCMOS 0.18um	05/14/19	10/25/19
<i>Please contact your sales representative for information on fast track processing.</i>				
PH18 B3908	NPB - Fab 3	SiPho 0.18um	05/28/19	
SB*18 B3909	NPB - Fab 3	SiGe BiCMOS 0.18um	06/25/19	12/27/19
<i>Please contact your sales representative for information on fast track processing.</i>				
CS18 B3910	NPB - Fab 3	CMOS-SOI 0.18um	07/16/19	12/13/19
SH319T18AUG	MH - Fab 2	CIS 0.18um, 0.11um Image Sensor	08/05/19	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	08/12/19	
SB*18 B3911	NPB - Fab 3	SiGe BiCMOS 0.18um	09/03/19	02/27/20
<i>Please contact your sales representative for information on fast track processing.</i>				
CS13* / CS18* B3912	MH - Fab 2	CMOS-SOI 0.13 & 0.18um	09/17/19	
		includes CS18QT9		
PH18 B3913	NPB - Fab 3	SiPho 0.18um	10/08/19	
SB*/CA/13* B3914	NPB - Fab 3	SiGe BiCMOS/RF CMOS 0.13um	10/23/19	06/18/20
<i>Please contact your sales representative for information on fast track processing.</i>				
SH419T18NOV	MH - Fab 2	CIS 0.18um, 0.11um Image Sensor	11/04/19	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	11/11/19	

2018 / 2019 TowerJazz MPW Schedule

	Fab		Tape-In	Ship Date
SB*18	NPB - Fab 3	SiGe BiCMOS 0.18um	11/12/19	05/08/20
B3916	<i>Please contact your sales representative for information on fast track processing.</i>			
CA18	NPB - Fab 3	RFCMOS 0.18um	12/03/19	05/13/20
B3917	<i>Please contact your sales representative for information on fast track processing.</i>			

Notes :

"Shuttles" (SH*) are run at Fab 2

* 0.13u MH - fab 2 Shuttle / MPW slots will be considered per needs

Please contact your customer account manager for additional information.

Fab2 -- TowerJazz 200mm wafer fabrication facility at Migdal Ha'emek, Israel

Fab3 -- TowerJazz 200mm wafer fabrication facility at Newport Beach, CA

Fab5 -- TowerJazz 200mm wafer fabrication facility at Tonami, Japan

Fab7 -- TowerJazz 300mm wafer fabrication facility at Uozu, Japan