

TowerJazz External MPW Schedule

	Description	Tape-In	Ship Date
SH121T18JAN	CIS 0.18u Image Sensor	01/09/12	
	CMOS+ 0.18u RF, RFID, PM	01/16/12	
SBC35 B1558	SiGe BiCMOS 0.35um	01/10/12	04/03/12
SBC18 B1557	SiGe BiCMOS 0.18um	01/24/12	05/07/12
CA18 B1556	RFCMOS 0.18um CIS 0.18um	01/31/12	05/04/12
SH121T13FEB	CMOS 0.13um	02/06/12	
SBC18 B1572	SiGe BiCMOS 0.18um	02/21/12	06/01/12
SH122T18MAR	CIS 0.18u Image Sensor	02/27/12	
	CMOS+ 0.18u RF, RFID, PM	03/05/12	
SBC18 B1573	SiGe BiCMOS 0.18um	03/20/12	07/02/12
CA18 B1574	RFCMOS 0.18um CIS 0.18um	04/03/12	07/06/12
SBC35 B1596	SiGe BiCMOS 0.35um	04/10/12	07/03/12
SBC18 B1597	SiGe BiCMOS 0.18um	04/24/12	08/06/12

TowerJazz External MPW Schedule

	Description	Tape-In	Ship Date
SH123T18MAY	CIS 0.18u Image Sensor	05/14/12	
	CMOS+ 0.18u RF, RFID, PM	05/21/12	
SBC18 B1599	SiGe BiCMOS 0.18um	05/22/12	08/31/12
CA18 B1600	RFCMOS 0.18um	06/05/12	09/10/12
	CIS 0.18um		
SBC18 B1601	SiGe BiCMOS 0.18um	06/19/12	09/28/12
SH124T18JUL	CIS 0.18um Image Sensor	07/02/12	
	CMOS+ 0.16um, 0.18um RF, RFID, PM	07/09/12	
SBC35 B1658	SiGe BiCMOS 0.35um	07/10/12	10/03/12
SBC18 B1659	SiGe BiCMOS 0.18um	07/17/12	10/26/12
SBC13/SBL13 B1598	SiGe BiCMOS 0.13um	07/31/12	12/07/12
CA18 B1660	RFCMOS 0.18um	08/14/12	11/16/12
	CIS 0.18um		
SBC18 B1661	SiGe BiCMOS 0.18um	08/21/12	12/03/12
SH125T18SEP	CIS 0.18um Image Sensor	08/25/12	
	CMOS+ 0.16um, 0.18um RF, RFID, PM	09/03/12	
SBC18 B1662	SiGe BiCMOS 0.18um	09/18/12	12/30/12

TowerJazz External MPW Schedule

	Description	Tape-In	Ship Date
SBC35 B1663	SiGe BiCMOS 0.35um	10/02/12	12/28/12
SBC18 B1664	SiGe BiCMOS 0.18um	10/16/12	01/25/13
SH126T18OCT	CIS 0.18um Image Sensor	10/22/12	
	CMOS+ 0.16um, 0.18um RF, RFID, PM	10/29/12	
CA18 B1665	RFCMOS 0.18um	11/06/12	02/08/13
	CIS 0.18um		
SBC18 B1666	SiGe BiCMOS 0.18um	11/13/12	02/22/13
SH122T13NOV	CMOS 0.13um	11/19/12	
SBC18 B1667	SiGe BiCMOS 0.18um	12/11/12	03/22/13
SH127T18DEC	CIS 0.18um Image Sensor	12/10/12	
	CMOS+ 0.16um, 0.18um RF, RFID, PM	12/17/12	

"Shuttles" are run at MH fab 2

"B" part numbers are run at NPB fab 3