

2017 TowerJazz MPW Schedule

	Fab		Tape-In	Ship Date
SB*18 B3015	Fab 3	SiGe BiCMOS 0.18um <i>fast track sbc18h3</i>	11/15/16	05/08/17 03/13/17
C*18 B3016	Fab 3	RFCMOS 0.18um	12/06/16	05/16/17
SB*18 B3400	Fab 3	SiGe BiCMOS 0.18um <i>fast track sbc18h3</i>	01/10/17	07/03/17 05/04/17
SB*18 B3402	Fab 3	SiGe BiCMOS 0.18um <i>fast track sbc18h3</i>	03/07/17	08/28/17 06/29/17
SB*/CA/13* B3426	Fab 3	SiGe BiCMOS/RF CMOS 0.13um <i>fast track ca13sa</i>	03/29/17	11/28/17 07/15/17
4th MPW Tonami, Japan	TPSCo - Fab 5	CMOS 0.16u, 0.18u, PM 0.18u	04/09/17	
C*18 B3403	Fab 3	RFCMOS 0.18um	04/04/17	09/12/17
SB*18 B3404	Fab 3	SiGe BiCMOS 0.18um <i>fast track sbc18ha</i>	05/02/17	10/23/17 08/24/17
SH217T18MAY	Fab 2	CIS 0.18um Image Sensor CMOS+ 0.16um, 0.18um RF, RFID, PM	05/08/17 05/15/17	
SB*/CA/13* B3427	Fab 3	SiGe BiCMOS/RF CMOS 0.13um <i>fast track sbc13s4</i>	05/23/17	01/22/18 10/18/17
CS13* / CS18* B3562	Fab 2	CMOS-SOI 0.13 & 0.18um includes new process CS18QT9	06/06/17	
2nd MPW Uozu, Japan	TPSCo - Fab 7	RF SOI	06/18/17	

2017 TowerJazz MPW Schedule

	Fab		Tape-In	Ship Date
C*18 B3405	Fab 3	RFCMOS 0.18um	06/20/17	11/28/17
		<i>fast track ca18ha</i>		09/26/17
SB*18 B3406	Fab 3	SiGe BiCMOS 0.18um	07/11/17	01/02/18
		<i>fast track sbc18h3</i>		11/02/17
5th MPW Tonami, Japan	TPSCo - Fab 5	CMOS 0.16u, 0.18u, PM 0.18u	07/17/17	
C*18 B3407	Fab 3	RFCMOS 0.18um	08/15/17	01/23/18
		<i>fast track ca18ha</i>		11/21/17
SH317T18AUG	Fab 2	CIS 0.18um Image Sensor	07/31/17	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	08/07/17	
SB*18 B3408	Fab 3	SiGe BiCMOS 0.18um	09/05/17	02/26/18
		<i>fast track sbc18h3</i>		12/28/17
C*18 B3409	Fab 3	RFCMOS 0.18um	10/10/17	03/20/18
		<i>fast track ca18ha</i>		01/16/18
SB*/CA/13* B3428	Fab 3	SiGe BiCMOS/RF CMOS 0.13um	10/24/17	06/25/18
		<i>fast track sbc13s4</i>		03/21/18
6th MPW Tonami, Japan	TPSCo - Fab 5	CMOS 0.16u, 0.18u, PM 0.18u	11/05/17	
SH417T18NOV	Fab 2	CIS 0.18um Image Sensor	11/06/17	
		CMOS+ 0.16um, 0.18um RF, RFID, PM	11/13/17	
SB*18 B3410	Fab 3	SiGe BiCMOS 0.18um	11/14/17	05/07/18
		<i>fast track sbc18h3</i>		03/08/18

2017 TowerJazz MPW Schedule

	Fab		Tape-In	Ship Date
C*18	Fab 3	RFCMOS 0.18um	12/05/17	05/15/18
B3411		<i>fast track ca18ha</i>		03/13/18

Notes :

"Shuttles" (SH*) are run at Fab 2

1) Towerjazz reserves the right to cancel a MPW due to lack of participation.

Please contact your customer account manager for additional information.

2) Towerjazz reserves the right to change the fast track process.

Fab2 -- TowerJazz 200mm wafer fabrication facility at Migdal Ha'emek, Israel

Fab3 -- TowerJazz 200mm wafer fabrication facility at Newport Beach, CA

Fab5 -- TowerJazz 200mm wafer fabrication facility at Tonami, Japan

Fab7 -- TowerJazz 300mm wafer fabrication facility at Uozu, Japan